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The BIA is currently in the process of implementing a national realignment. Numerous administrative functions such as 

budget, facilities, acquisition, and property management have been realigned to the Regional Directors, as specified in 

Secretarial Order 3329.  As part of the realignment, OFMC is in the process of the transitioning project management for 

construction projects to the Regional Directors.  OFMC’s new role will assume central office functions in an advisory and 

oversight capacity for policies and procedures, along with providing program evaluations and technical assistance. 

  

Construction continues on five major projects across Indian Country.  The projects represent a total of over $140 million in 

education construction and more than $40 million in justice center construction. 

• In Pine Ridge, South Dakota, the 93,469 square foot Oyati Ke Woope Ogna Tipi, Justice Center for the People, has passed 

the half-way point and is now 65% complete.  This project is being accomplished through a Pub. L. 93-638 contract with 

the Oglala Sioux Tribe.  

• Anadarko, Oklahoma is the site of Riverside Indian School where construction continues on boys and girls dormitories. 

The dormitories are over 56% completed and each 47,183 square foot dormitory will serve 200 students. 

The Riverside Indian School campus is also the location of a replacement high school for 322 students in grades 9-12. 

Construction on the school building is 45% complete. 

• Construction is being completed on a K-6 replacement school, a dormitory for 50 students in grades 1-6, and 14 employee 

housing units at Wide Ruins Community School in Arizona. 

• The replacement Dennehotso Boarding School is now 10% complete.  When finished, the K-8 school will be 46,540 square 

feet and will serve 186 students.  A dormitory for 33 students is part of this project on the Navajo Reservation in Arizona. 

• In Browning, Montana, Blackfeet Dormitory construction is underway.  The new replacement dormitory will serve 200 

students in grades 1-12. 
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Education Construction

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

112 Replacement Schools $0 $4,784,837 $3,545,756 $386,220 $8,716,813 $0 $3,513,553 40%

113 Housing $4,405,076 $1,017,331 $4,127 $270,232 $5,696,766 $0 $2,899,913 51%

114 Facility Improvement & Repair $48,374,337 $3,334,138 $1,177,150 $195,821 $53,081,446 $0 $44,069,354 83%

116 New Facility Construction $0 $9,168,439 ($4,095,756) $0 $5,072,683 $0 $2,061,888 41%

Total $52,779,413 $18,304,745 $631,276 $852,274 $72,567,708 $0 $52,544,709 72%

 Public Safety and Justice

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

117 FI&R -Detention Facilities $4,139,863 $1,986,262 ($908,191) $244,046 $5,461,980 $0 $3,123,789 57%

118 Fire Protection $3,432,608 $1,078,848 $0 $718,134 $5,229,590 $0 $3,277,034 63%

119 New Construction $0 $2,001,639 ($1,999,810) $0 $1,829 $0 $18 01%

120 New Housing $3,487,411 $370,146 $0 $0 $3,857,557 $0 $2,955,474 77%

Total $11,059,882 $5,436,895 ($2,908,001) $962,180 $14,550,956 $0 $9,356,315 64%
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General Administration, Telecom, 

Program Management Construction

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

152 Telecommunications $853,910 $90,256 $0 $0 $944,166 $0 $243,690 26%

153 Facility Improvement & Repair $1,083,349 $357,437 ($91,654) $20,862 $1,369,994 $0 $1,042,604 76%

155 Program Management $6,955,878 $2,655,480 $0 $488,572 $10,099,931 $0 $9,155,328 91%

Total $8,893,137 $3,103,174 ($91,654) $509,434 $12,414,091 $0 $10,441,622 84%

Grand Total $72,732,432 $26,844,814 ($2,368,379) $2,323,887 $99,532,755 $0 $72,342,646 72.68%
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Education Replacement School - Design 

#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Blackfeet Dormitory, MT 2012 Commercial D/B 100% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Planning Construction ProgressConstruction AwardDesign

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

2 Dennehotso Repl School, AZ 2009 Commercial D/B 25% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 Aug-14

3 Wide Ruins, AZ 2003 Commercial D/B 54% Nov-09 May-10 Aug-09 Oct-10 May-11 Dec-13

4

Twin Buttes Tribal Demonstration, 

ND 2005 638 Contract 98% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 May-12 Sep-08 Mar-13

5 Blackfeet Dormitory, MT 2012 Commercial D/B 8% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Planning Design Construction Award Construction Progress
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#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

5 Riverside Dorm I, OK 2009

Commercial 

Design/Bid/Build 56% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Aug-12 Sep-11 Jun-14

6 Riverside Academic , OK 2011

Commercial 

Design/Bid/Build 45% Aug-11 Aug-11 Feb-12 Jan-12 Sep-12 Sep-12 Oct-13 Dec-13

7 Riverside Dorm II, OK 2012

Commercial 

Design/Bid/Build 56% Feb-12 Feb-12 Sep-12 Aug-12 Oct-13 Jun-14

Design Construction Award Construction ProgressPlanning 
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#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Design Construction Award Construction Progress
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Project

#

# 

Projects Fire Stations in Planning

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

07N3J 1 Nazlini Brdg Sch Fire Station 2007 Commercial 100% $1,181,405.02 $1,134,430.77 Project Completed

08N1J 2 Dibe Yazhi Habitiin Fire Sta. 2008 Commercial 49% $840,074.71 $407,934.62

D/B Awarded. 

Scheduled to be complete December 2013

08N0J 3 Dilcon Fire Station 2008 Commercial 99% $1,122,526.40 $1,016,961.72 Waiting for final DSRM walkthrough

S09N3501 4 Black Mesa Fire Station 2008 Commercial 44% $956,485.13 $418,801.70

D/B Awarded. 

Scheduled to be complete December 2013

12RRCSFS 5

Rough Rock Community School Fire 

Station 2012

P.L. 100-297 

Grant 95% $500,000.00 $500,000.00 Waiting for final DSRM walkthrough

13C8J 6

Northern Cheyenne Tribal School 

(Busby) Modular Fire Station. 2013 TBD 5% $453,848.00 $108,923.52 In Planning for site selection

TBD 7

John F. Kennedy Community School 

Fire Station 2013 Commercial TBD $0.00 In Planning

Construction 
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*FA denotes Fire Alarm 

Project

#

# 

Projects Fire Protection Projects

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

02FP1N02 1 Crystal Brdg School *FA System 2002 TBD 10% $292,106.08 $249,202.94 Re-assumed from CoE.

S04N3501 2 Rock Point *FA System 2004 TBD 10% $499,999.00 $52,403.18 Re-assumed from CoE.

5K118FA1 3 T'Iis Nasbas *FA System 2005 Commercial 100% $3,161,669.22 $3,161,669.22 Project Completed

709N3302 4 Shonto Brdg Sch *FA System 2009 Commercial 100% $499,000.00 $499,000.00 Project Completed

X10F5301/

X10F5302 5

Bug-O-Nay-Ge-Shig *FA & Sprinkler 

System 2010 Commercial 100% $329,230.00 $329,230.00 Final submittal needed

X10N3501 6 Lukachukai *FA System 2010 Commercial 107% $644,349.03 $691,934.04 Project Completed

710N3301/

710N3302 7

Greyhills High School *FA System 

and Sprinkler System 2010 Commercial 84% $2,636,596.03 $2,215,797.36 Insulation continuing

711N3401 8

Dzilth-na-o-dith-hle Community 

School  *FA System 2011 297 Grant 100% $190,847.00 $190,847.00 Completed

711A0101/

711A0102 9

Cheyenne-Eagle Butte School *FA 

System and Sprinkler System 2011 Commercial 35% $702,798.40 $702,798.40 In Construction

711C5701/

711C5702/

711C5703 10

Northern Cheyenne Tribal School 

(Busby) *FA Bldg 301, 302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 Project Completed

712A0801 11 Marty Indian School *FA System 2012 Commercial 100% $362,222.49 $367,227.49 Project Completed

712N3601/

712N3602 12

Hunters Point Boarding School  *FA 

Dorm 423, Sprinkler System Bldg 422 2012 Commercial 70% $720,523.05 $32,223.90 In Construction

Construction
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Total CIP Amount

Ongoing Projects 72 $74,594,481.64

Completed Projects 47 $22,477,262.16

Ownership Change to Tribe 1 $53,114.15

Not CIP (Change GL Posting) 14 $2,496,508.46

Transfers Pending PMs 25 $33,606,119.26

Transfers Pending Property 34 $67,800,784.19

Total CIP Projects 193 $201,028,269.86

Non-OFMC Projects (P&I) 18 $16,578,014.37

211 $217,606,284.23

CIP PROJECTS
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Region

Amount 

Consumable

Amount

Consumed Budget Availabe %  Consumed

Undelivered 

Orders Expenditures Total Obligations %  Obligated

Office of Facilities, Environmental & Cultural Resources 3,847,980.18      -                  -                  -                  

Facilities Management - Great Plains -                    755,876.73          19.64% 5,624.00           757,152.73       755,876.73       

Facilities Management - Southern Plains -                    216,194.81          5.62% -                  216,194.81       216,194.81       

Facilities Management - Rocky Mountain 814.86               381,682.28          9.92% 6,450.80           380,845.28       381,682.28       

Facilities Management - Midwest -                    143,018.81          3.72% -                  143,018.81       143,018.81       

Facilities Management - Western 42.16                 563,551.97          14.64% 1,097.47           563,167.56       563,551.97       

Facilities Management - Southwest -                    180,558.28          4.69% -                  180,558.28       180,558.28       

Facilities Management - Navajo -                    998,865.92          25.95% 75,228.43         1,020,741.71     998,865.92       

Facilities Management - Northwest -                    126,076.50          3.28% -                  126,076.50       126,076.50       

Facilities Management - Eastern -                    210,112.06          5.46% 605.02             215,307.04       210,112.06       

Grand Totals     3,848,837.20      3,575,937.36        272,899.84 92.91%        89,005.72   3,603,062.72   3,575,937.36 92.91%

O&M Summary Status of Funds 
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Region

Amount 

Consumable

Amount

Consumed Budget Availabe %  Consumed

Undelivered 

Orders Expenditures Total Obligations %  Obligated

A00 - Great Plains Region 2,813,958.55      2,694,163.73       119,794.82        95.74% 325,958.90       2,757,403.60      2,694,163.73      95.74%

B00 - Southern Plains Region 88,358.00           21,238.20            67,119.80          24.04% 9,327.24           27,618.70          21,238.20          24.04%

C00 - Rocky Mountain Region 1,629,162.05      1,486,084.69       143,077.36        91.22% 267,642.21       1,484,783.67      1,486,084.69      91.22%

F00 - Midwest Region 169,070.88         39,091.29            129,979.59        23.12% 14,530.79         29,169.29          39,091.29          23.12%

G00 - Eastern Oklahoma Region 41,450.75           5,007.13             36,443.62          12.08% 3,333.19           4,539.44            5,007.13            12.08%

H00 - Western Region 2,783,365.71      2,442,322.04       341,043.67        87.75% 184,670.52       2,520,558.39      2,442,322.04      87.75%

J00 - Pacific Region 52,596.30           21,078.20            31,518.10          40.08% 7,790.00           35,306.54          21,078.20          40.08%

M00 - Southwest Region 1,408,104.67      1,111,829.63       296,275.04        78.96% 109,810.38       1,123,404.53      1,111,829.63      78.96%

N00 - Navajo Region 25,866.92           2,816.79             23,050.13          10.89% 336.30             2,480.49            2,816.79            10.89%

P00 - Northwest Region 1,678,823.70      1,430,223.77       248,599.93        85.19% 201,841.76       1,245,692.43      1,430,223.77      85.19%

S00 - Eastern Region 187,376.00         128,046.42          59,329.58          68.34% 4.56                 158,507.80        128,046.42        68.34%

K600 - Office of Facilities, Environmental 

& Cultural Resources 209,648.48         141,807.44          67,841.04          67.64% 82,588.83         119,996.68        141,807.44        67.64%

D00 - Bureau Of Indian Education 3,095,615.44    2,384,752.23     710,863.21      77.04% 201,786.86     2,557,158.86   2,384,752.23   77.04%

Director, Bureau Of Indian Education -                    111.20                0.00% -                  111.20              111.20              

Turtle Mountain Education Line Office -                    12,034.38            0.39% -                  12,034.38          12,034.38          

New Mexico South Education Line Office -                    51,557.02            1.67% 24,228.33         60,289.95          51,557.02          

New Mexico Navajo North Education Line Office 14,322.19           392,298.51          12.67% 71,866.43         400,517.57        392,298.51        

Arizona Navajo North Education Line Office -                    402,309.61          13.00% 42,059.02         426,498.87        402,309.61        

New Mexico Navajo Central Education Line Office 4.76                  416,390.70          13.45% 43,379.20         449,219.91        416,390.70        

Arizona Navajo Central Education Line Office -                    321,304.68          10.38% -                  327,949.69        321,304.68        

Arizona Navajo South Education Line Office -                    788,746.13          25.48% 20,253.88         880,537.29        788,746.13        xx

Grand Totals   14,183,397.45    11,908,461.56     2,274,935.89 83.96%    1,409,621.54  12,066,620.42  11,908,461.56 83.96%

O&M Summary Status of Funds 
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FY 2013 Qtr-1 FY 2013 Qtr-2 FY 2013 Qtr-3 FY 2013 Qtr-4

December 31, 2012 March 31, 2013 June 30, 2013 September 30, 2013 FY 2013 Total

Non Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 0 0 0 0 0 0 3 26,632 3 26,632

Public Safety and Justice 0 0 0 0 0 0 2 15,634 2 15,634

BIA Education 0 0 5 9,114 1 259 17 228,341 23 237,714

Grant Education 0 0 2 627 6 45,230 3 30,507 11 76,364

Education Non-Quarters Total 0 0 7 9,741 7 45,489 20 258,848 34 314,078 

Total 0 0 7 9,741 7 45,489 25 301,114 39 356,344

Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 3 4,714 11 10,617

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 0 0 0 0 28 38,436 28 38,436

Grant Education 0 0 14 20,425 0 0 1 1,948 15 22,373

Education Quarters Total 0 0 14 20,425 0 0 29 40,384 43 60,809 

Total 1 2,028 14 20,425 7 3,875 32 45,098 54 71,426

Grand Totals
Non Quarters and Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 6 31,346 14 37,249

Public Safety and Justice 0 0 0 0 0 0 2 15,634 2 15,634

BIA Education 0 0 5 9,114 1 259 45 266,777 51 276,150

Grant Education 0 0 16 21,052 6 45,230 4 32,455 26 98,737

Education 0 0 21 30,166 7 45,489 49 299,232 77 374,887 

Grand Totals 1 2,028 21 30,166 14 49,364 57 346,212 93 427,770
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QUARTERLY REPORT 

Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through September 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-001 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1924

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-002 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1925

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-003 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1926

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-004 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1927

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-005 Loneman Day School A06-13

New School Building

[Supersedes 12-087] Multiple Temporary 10/16/12 01/11/13

13-006

Rosebud Sioux Tribe 

Correctional Facility A07-14 New Adult Detention Building Multiple Temporary 10/22/12 01/22/12

13-007 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1924

[Supersedes 13-001]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-008 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1925

[Supersedes 13-002]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-009 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1926

[Supersedes 13-002]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-010 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1927

[Supersedes 13-004]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-011 Hopi Agency H65-01 New Employee Housing Quarters Building No. 1

One and Two 

Family Dwellings Temporary 11/19/12 02/19/13

13-012 Hopi Agency H65-01 New Employee Housing Quarters Building No. 2

One and Two 

Family Dwellings Temporary 11/19/12 02/19/13

13-013 St Francis Indian School A07-09 New Facilities Management and Bus Storage Building Multiple Temporary 12/14/12 03/14/13

OCTOBER 2012

NOVEMBER 2012

DECEMBER 2012
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through September 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-014

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Adult Detention Building Multiple Temporary 01/22/13 04/22/13

13-015

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Juvenile Detention Building Multiple Temporary 01/22/13 04/22/13

13-016

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Law Enforcement Building New Business Temporary 01/22/13 04/22/13

13-017

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Courts Building Multiple Temporary 01/22/13 04/22/13

13-018

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Hogan Building New Business Permanent 01/22/13 Indefinite

13-019

Navajo Nation Justice Center 

(Tuba City, AZ) N35-01 New Adult Detention Building Multiple Temporary 02/06/13 05/04/13

13-020

Navajo Nation Justice Center 

(Tuba City, AZ) N35-01 New Law Enforcement Building New Business Temporary 02/06/13 05/04/13

13-021

Navajo Nation Justice Center 

(Tuba City, AZ) N34-01 New Courts Building Multiple Temporary 02/06/13 05/04/13

13-022

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Hogan Building New Business Permanent 02/03/13 Indefinite

13-023

Rosebud Sioux Tribe 

Correctional Facility A07-14 New Adult Detention Building Multiple Permanent 02/22/13 Indefinite

13-024 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 111

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-025 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 112

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-026 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 113

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

JANUARY 2013

FEBRUARY 2013
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through September 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-027 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 114

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-028 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 115

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-029 Crow Creek Tribal School A14-04

New School Building

[Supersedes 12-105] Multiple 3rd Temporary 02/22/13 08/22/13

13-030 Crow Creek Tribal School A14-04

New Bus Storage and Maintenance Building

[Supersedes 12-106] Multiple 3rd Temporary 02/22/13 08/22/13

12-107 Crow Creek Tribal School A14-04

New Dormitory Building

[Supersedes 12-072] New Dormitories

13-031 Crow Creek Tribal School A14-04

New Dormitory Building

[Supersedes 12-107] New Dormitories 3rd Temporary 02/22/13 08/22/13

13-032 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 155

[Supersedes 12-108]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-033 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 157

[Supersedes 12-109]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-034 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 159

[Supersedes 12-110]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-035 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161A

[Supersedes 12-111]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-036 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161B

[Supersedes 12-112]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-037 Crow Creek Tribal School A14-04

New Detached Garage Building No. 156

[Supersedes 12-113] Storage 3rd Temporary 02/22/13 08/22/13

13-038 Crow Creek Tribal School A14-04

New Detached Garage Building No. 158A

[Supersedes 12-114] Storage 3rd Temporary 02/22/13 08/22/13

FEBRUARY 2013
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through September 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-039 Crow Creek Tribal School A14-04

New Detached Garage Building No. 158B

[Supersedes 12-115] Storage 3rd Temporary 02/22/13 08/22/13

13-040 Crow Creek Tribal School A14-04

New Detached Garage Building No. 160A

[Supersedes 12-116] Storage 3rd Temporary 02/22/13 08/22/13

13-041 Crow Creek Tribal School A14-04

New Detached Garage Building No. 160B

[Supersedes 12-117] Storage 3rd Temporary 02/22/13 08/22/13

13-042 Cibecue Community School H52-11 Existing High School Building No. 341 Multiple Permanent 03/01/13 Indefinite

13-043 Hopi Agency H65-01

New Employee Housing Quarters Building No. 1

[Supersedes 13-011]

One and Two 

Family Dwellings Permanent 03/14/13 Indefinite

13-044 Hopi Agency H65-01

New Employee Housing Quarters Building No. 2

[Supersedes 13-012]

One and Two 

Family Dwellings Permanent 03/14/13 Indefinite

13-045

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Courts Building

[Supersedes 13-017] Multiple Permanent 03/18/13 Indefinite

13-046 Twin Buttes Day School A04-04 New School Building Multiple Temporary 03/21/13 09/21/13

13-047 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 111

[Supersedes 13-024]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-048 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 112

[Supersedes 13-025]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-049 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 113

[Supersedes 13-026]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-050 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 114

[Supersedes 13-027]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-051 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 115

[Supersedes 13-028]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-052

Navajo Nation Justice Center 

(Tuba City, AZ) N33-01

New Law Enforcement Building

[Supersedes 13-020] New Business Permanent 04/22/13 Indefinite

APRIL 2013

MARCH 2013

FEBRUARY 2013
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Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through September 2013 

Certificate 

No. Issued To
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Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-053

Navajo Nation Justice Center 

(Tuba City, AZ) N33-01

New Adult Detention Building

[Supersedes 13-019] Multiple Permanent 05/02/13 Indefinite

13-054

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Adult Detention Building

[Supersedes 13-014] Multiple Permanent 05/10/13 Indefinite

13-055

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Juvenile Detention Building

[Supersedes 13-015] Multiple Permanent 05/10/13 Indefinite

13-056

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Law Enforcement Building

[Supersedes 13-016] New Business Permanent 05/10/13 Indefinite

13-057

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Courts Building

[Supersedes 13-017] Multiple Permanent 05/10/13 Indefinite

13-058 Colorado River Indian Tribes H51-01 New Juvenile Detention Building Multiple Permanent 05/17/13 Indefinite

13-059

Eastern Navajo Agency 

Headquarters N34-01

Relocated (Kirkland AFB) Existing Modular Office 

Building Multiple Temporary 06/14/13 09/14/13

13-060 Chinle Agency Headquarters N35-01

Relocated (Kirkland AFB) Existing Modular Office 

Building Existing Business Temporary 07/10/13 10/10/13

13-061 Taos Day School M25-19 New Modular Classroom Building No. A New Education Temporary 07/19/13 10/19/13

13-062 Taos Day School M25-19 New Modular Classroom Building No. B New Education Temporary 07/19/13 10/19/13

13-063 Quileute Tribal School P10-02 New Modular Classroom Building No. A New Education Temporary 07/25/13 10/25/13

13-064 Quileute Tribal School P10-02 New Modular Classroom Building No. B New Education Temporary 07/25/13 10/25/13

13-065 Circle of Life Survival School F53-14

New School Building

[Supersedes 12-098] Multiple Permanent 07/25/13 Indefinite

13-066

Ohkay Owingeh Community 

School M25-14 New Modular Classroom Building New Education Temporary 08/06/13 11/06/13

MAY 2013

JULY 2013

AUGUST 2013

JUNE 2013
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No. Issued To

Location 
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Permanent
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Issued

Date

Expires

13-067

Eastern Navajo Agency 

Headquarters N34-01

Relocated (Kirkland AFB) Existing Modular Office 

Building

[Supersedes 13-059] Multiple 2nd Temporary 09/14/13 01/14/14

13-068 Twin Buttes Day School A04-04

New School Building

[Supersedes 13-046] Multiple Temporary 09/14/13 12/14/13

13-069 American Horse School A06-02 New Modular Classroom Building No. 1 New Education Temporary 09/23/13 12/23/13

13-070 American Horse School A06-02 New Modular Classroom Building No. 2 New Education Permanent 09/23/13 Indefinite

13-071 American Horse School A06-02 New Modular Classroom Building No. 3 New Education Permanent 09/23/13 Indefinite

13-072 American Horse School A06-02 New Modular Classroom Building No. 4 New Education Permanent 09/23/13 Indefinite

13-073

Blackwater Community 

School H57-12 New Modular Classroom Building No. 1 New Education Permanent 09/23/13 Indefinite

13-074

Blackwater Community 

School H57-12 New Modular Classroom Building No. 2 New Education Permanent 09/23/13 Indefinite

13-075

Blackwater Community 

School H57-12 Existing Relocated Modular Kitchen/Dining Building Multiple Permanent 09/23/13 Indefinite

13-076 St. Francis Indian School A07-09

New Facilities Management and Bus Storage Building

[Supersedes 13-013] Multiple Temporary 09/23/13 03/23/14

13-077 Crow Creek Tribal School A14-04

New School Building

[Supersedes 13-029] Multiple 4th Temporary 09/23/13 09/23/14

13-078 Crow Creek Tribal School A14-04

New Bus Storage and Maintenance Building

[Supersedes 13-030] Multiple 4th Temporary 09/23/13 09/23/14

13-079 Crow Creek Tribal School A14-04

New Dormitory Building

[Supersedes 13-031] New Dormitories 4th Temporary 09/23/13 09/23/14

13-080 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 155

[Supersedes 13-032]

One and Two 

Family Dwellings 4th Temporary 09/23/13 09/23/14

13-081 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 157

[Supersedes 13-033]

One and Two 

Family Dwellings 4th Temporary 09/23/13 09/23/14

SEPTEMBER 2013
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Permanent
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Issued

Date

Expires

13-082 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 159

[Supersedes 13-034]

One and Two 

Family Dwellings 4th Temporary 09/23/13 09/23/14

13-083 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161A

[Supersedes 13-035]

One and Two 

Family Dwellings 4th Temporary 09/23/13 09/23/14

13-084 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161B

[Supersedes 13-036]

One and Two 

Family Dwellings 4th Temporary 09/23/13 09/23/14

13-085 Crow Creek Tribal School A14-04

New Detached Garage Building No. 156

[Supersedes 13-037] Storage 4th Temporary 09/23/13 09/23/14

SEPTEMBER 2013
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No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

repot.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.
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Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

11

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

12

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

13

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

emergency systems and asbestos and 

documentation.

14

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

18

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.
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Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

19

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

20

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

21

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

22

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

23

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

24

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

25

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.
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26

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

28

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

29

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.
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32

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

33

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

35

Na' Neelzhiin Ji'Olta (Torreon Day School): 

New Modular Classroom Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.
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36

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

38

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

39

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Correct deficiencies noted on final inspection 

report.

40

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

41

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

42

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.


